GOVERNMENT OF ANDHRA PRADESH ABSTRACT

NABARD-RIDF XV - Vizianagaram district - "Construction of causeway across river Gomukhi on the road from Mamidipalli to Sambara"- Revised Administrative Sanction - Orders - Issued.

G.O.Rt.No. 2123

Dated:29.11.2012Read the following:

_

Govt.Memo.No.1845 PR&RD (Progs II) Dept dated 11.12.2009.
 From the Chief Engineer, PR, NABARD, Hyderabad Lr.No: NB2/DEEV/VZNM/RIDF-XV/Sambara bridge/2010 dt. 20.7.2012.

ORDER:

In the reference $1^{\rm st}$ read above, administrative sanction was accorded for an amount of Rs.151.00 lakh for the work, "Construction of causeway across river Gomukhi on the road from Mamidipalli to Sambara" in Vizianagaram district sanctioned under NABARD RIDF XV.

- 2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2nd read above has requested the Government to accord Revised Administrative sanction for an amount of Rs.154.50 lakh as against the Original Administrative Sanction of Rs.151.00 lakh in respect of above said work.
- 3. Government, after careful consideration of the proposal, hereby accord Revised Administrative sanction for an amount of Rs.154.50 lakh as against the Original Administrative Sanction of Rs.151.00 lakh in respect of the work, "Construction of causeway across river Gomukhi on the road from Mamidipalli to Sambara" in Vizianagaram district sanctioned under NABARD RIDF XV.
- 4. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad is requested to take necessary action accordingly.
- 5. This order issues with the concurrence of Finance (WA.I) Dept. vide their U.O.No.28089/395/RIDF/WA-I /12 dated 12.11.2012.
- 6. A copy of this order is available on Internet at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL PRINCIPAL SECRETARY TO GOVERNMENT

Tο

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

Copy to:

The Superintending Engineer, Panchayat Raj, Vizianagaram district The PS to M (Panchayat Raj & RWS)

Sc / Sf

// FORWARDED::BY ORDER //

SECTION OFFICER